
Project Update
FRISCO

Sunday, November 19, 2000

City Council

From:     Perry Harts

To:

Development Services

The information below is raw data for internal city use only.  Please notify me of any changes or corrections.  Please note, the dates provided below are 
estimates which the city can not guarantee.  Use of this information is strickly at the risk of the user.

George Purefoy, Nan Parker, Dana Baird-Hanks, Pat ReinhartXC:
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City Projects

2934 Improvements360
Construct 2 and 4 lanes from FM 720 to FM 423

10/18/200 Engineer selection.Pre-design

9/14/2000-

City Hall Parking Lot172
To construct a concrete parking lot behind city hall.

Texas Dirt ContractorsHunter Associates Texas, LTD, Dallas

10/31/200 Texas Dirt Contractors need to address cracks - route & seal.  Other section was 
brought back (the part that wraps around the Chamber of Commerce).

Punch

9/14/2000-

Coit Improvements, Phase 25
Construct 2 lanes from College Parkway to FM 720.  This includes the northern 2 lanes of College from Coit going west to tie in the 
missing section.  Also includes a 24" water line from College to 720.

Hunter Associates Texas, LTD, Dallas

10/31/200 Ready for franchise companies to come in at the first of the year.ROW

-

College Leave Out16
Widen College from 2 lanes to 4 east of Plantation Lane

Glenn Thurman, Inc.Hunter Associates Texas, LTD, Dallas

10/6/2000 Waiting on Notice to Proceed and ROW documents.   Will be done with Hillcrest Road 
project.

Construction

-

Eldorado Parkway, Extension to 2934188
Construction of 2 lanes westbound, starting at North County Road to meet FM 2934 (future Eldorado Parkway).  Clay is doing the 
design.

Hunter Associates Texas, LTD, Dallas

10/6/2000 Plans came in to be reviewed, need some changes before they are accepted.

There is some utility work to done.

Design

-

First Street & North County Road, 
Phase 1

11

Construct 2 lanes concrete on First Street from Cherry to N. County Road.  This includes N. County from Coon Lane to Meadow Hill 
and the parking lot at the school.   This includes reconstruction of the bridge over Cottonwood Creek.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD, Dallas

11/16/200 Rich with Sinacola said they have the approval to go ahead with bridge rail, and 
eventually the sidewalks.  Someone to contact Chad w/ Hunter to find the drawings on 
the rail.

Construction

5/30/2000-9/27/2000

FM 720 Custer to Preston156
Construct 4 lanes from Custer to Preston under CSJ 0135-12-025

Shimek, Jacobs & Finklea, L.L.P.

11/14/200 On 11/7, CC awarded the engineer contract with SJ&F and they approved the advanced 
funding with TX DOT.

Design

11/1/1700-
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Frisco Town Square389
Construct infra structure for the new town square.  Dean and Clay from the Dallas office are the project engineers.

Hunter Associates Texas, LTD, Frisco

10/26/200 Currently under design.  Construction to start in Spring.Design

-

Gaylord Parkway and Ohio Drive187
Construction of 6 lanes (37' wide) on Ohio, from Gaylord to Warren, and on Gaylord to Preston . EDC will be funding 50% of this 
project.  Water and sewer is also to be constructed.

L.H. LacyRLK Engineering, L. L. C.

11/16/200 Final walk through is Friday, Nov. 17.Construction

5/16/2000-11/12/2000

Gaylord Parkway and Ohio Drive 
Phase II

154

Construct 2 lanes of Ohio from 121 to Gaylord, and 2 lanes of Gaylord from Ohio to the eastern edge of the Mixon property line, 
approximately 900'.

RLK Engineering, L. L. C.

10/26/200 The bid opening is November 9 at 2:00 and is to go to the 11/21 CC for award.Bid

10/26/2000-11/21/2000

GIS Development35
To develop and implement a city wide GIS.

Geo/ Info, Ltd.

10/26/200 On 10/24 GeoInfo delivered new data which includes 50% of W&S.  They also delivered 
a new program that is substantially faster.  The version we have is for Win2000 only.  
The Win95/98 version is being overnighted today.  Next install sites will be Service 
Center and PD.

Construction

6/7/2000-9/7/2000

Hillcrest Road, Wade & Ohio Drive6
Construct 2nd pair of lanes on Hillcrest in areas with 2 lanes and at the intersection of Main Street.   Bill Dryden is the project 
engineer.  Also, the extension of  Wade with 2 lane concrete from dead end to Ohio and Ohio from Wade to Hillcrest.  There is a 
verbal joint participation agreement with the City, CCCC, Mays development, and Frisco Assisted Living Center.

Glenn Thurman, Inc.Hunter Associates Texas, LTD, Dallas

11/8/2000 There are outstanding issues to resolve, contractor Glenn Thurman asked to wait until 
issues are resolved before they start on Hillcrest.  Chad at Hunter is aware.  The 
acceptance of Frisco Assisted Living Center is contingent upon the construction of 
Wade and Ohio roadways and storm drain.

Construction

10/16/2000-

Lebanon Road Stewart Ck WB Bridge215
Construct the west bound lane bridge over Stewart Creek.  The city will pay for bridge and developer the remainder.  Denton County 
will contribute $750,000 for the bridge.  The road is being built under Project 12.

J-N Construction Company, Inc.Hunter Associates Texas, LTD, Dallas

10/31/200 Deck is finished, waiting on rain to cease to pour approaches.Construction

6/20/2000-12/17/2000

Lebanon, Section 1 and Parkwood3
Reconstruct Lebanon from the Tollway to east of Preston North with 2 lane concrete and 4 lane at the intersections and construct 
Parkwood Rd from dead end at Frisco Bridges to dead end by High School 1.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD, Dallas

11/16/200 Permanent signs an issue - signs on back order.  As soon as Sinacola is finished with 
Lebanon East - they will move back to this side.

Construction

12/2/1999-

Lebanon, Section 2, (Project "E")34
The orginal limits of the project was to widen Lebanon from Colby to Ohio in front of school.  This project is to be done in conjunction 
with project 3.  The scope has expanded to the entire length from Preston to Colby.

Mario Sinacola & Sons Excavating, 

11/16/200 Will be done with utilities soon.Construction

12/2/1999-

Main Street Improvements, Section 12
Replace 2 lane asphalt pavement with 4 lane concrete divided from Tollway to Newman Rd.  Atlantic Gulf will pay the cost.

Mario Sinacola & Sons Excavating, PBS&J

11/16/200 Worked on backfill on Northside of box - northside at least has to be completed before 
traffic can be switched.Have been working on intersection at Trails Parkway and Main to 
eleviate water situation at this area

Construction

1/24/2000-2/5/2001 Internet Message: The paving of the west bound lanes should start next week.  The 
traffic should be moved to the new section by October 2.  Then construction will begin 
on the east bound lanes which should be completed by February 1, 2001.

8/31/2000
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Main Street Improvements, Section 210
Replace 2 lane asphalt pavement with 4 lane concrete divided from Newman to FM 423.  Atlantic Gulf will pay the cost.

Mario Sinacola & Sons Excavating, PBS&J

11/3/2000 Brian had meeting at site on Wednesday with CoServ.Construction

2/12/2000-5/7/2001 Internet Message: The paving for the east bound lanes should start in December and 
should be complete by February 2001.  Then the traffic will be switched to the new 
lanes.  Then contractor will begin the west bound lanes which should be complete in 
May 2001.

8/31/2000

Main Street Improvements, Section 3105
Construct 6 concrete lanes on Main from the Dallas North Tollway to the railroad.  Project engineer is Chad

Hunter Associates Texas, LTD, Dallas

10/31/200 Working on plans with architects.  Should bid by the beginning of December.Design

-

Main Street Improvements, Section 4330
Construct 2 concrete lanes from the rail road to Preston.  Project manager is Les St. John

Hunter Associates Texas, LTD, Dallas

8/11/2000 Hunter will start surveying by the end of next week after the surveying on Section 3 is 
complete.

Design

-

McKinney Road23
Widen from 18' to 27 and 37' from Main Street to North County Road.  Les St John is the project manager.

BCI Utility Construction, IncHunter Associates Texas, LTD, Dallas

11/16/200 Cleanup crew has been out the last couple of days, grouted footprints, turned over lids, 
knocked down dirt and concrete clumps.

Construction

4/5/2000-12/31/2000

North County Road, Phase 224
Widen from 18' to 27 concrete from Coon Lane to Main Street.  Project engineer is Jim Shankles.

Hunter Associates Texas, LTD, Frisco

8/31/2000 At the 8/24 utility meeting Chad said they will get alignment plans to the utility 
companies in 2 weeks.  They will mark up the plans with the location of their existing 
facilities and return to Chad on October 26.

Design

- Internet Message: This work will be done while school is out in the summer of 2001.   
The utility relocations should begin in January 2001.    City staff will set up an 
informational meeting for the residence within the limits of the project in the fall of 2000.

8/31/2000

Rolater Phase 5356
Construct 4 lane divided from Sonoma Valley Drive to the apartments.  Chad is project engineer.

Hunter Associates Texas, LTD, Frisco

10/6/2000 Surveying is done.Design

9/18/2000-

Signal at 121 & 289214
Signalize the intersection.    This will be mounted on a span wire.

Roadway Solutions, Inc.PBS&J

8/30/2000 Signal heads are up and on!  Plano Police were there for the transfer.Punch

-

Signal at 121 & Mall Road B175
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dallas

10/31/200 TXDOT to take control.Punch

-

Signal at 121 & Parkwood161
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dallas

8/11/2000 The signal became fully operational before noon on 8/10.Punch

-

Signal at 289 & Gaylord163
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  This will bemounted on a permanent mast arm.  TX 
DOT will supply the controller.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dallas

11/14/200 The signal is currently mounted on a span wire.  The mast arm and poles are in but will 
not be installed at this time.

Punch

-
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Signal at 289 & Mall Road A162
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dallas

10/31/200 TXDOT painting stop bars yesterday.  Signal are at full color.  Will be span wire.Punch

-

Signal at DNT & Gaylord158
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

11/14/200 The intersection went to full color last week.Punch

-

Signal at DNT & Main216
Install a signal at the service roads on Dallas Parkway and Main Street.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

10/23/200 No change.  Will hold off until poles are here.Construction

9/1/2000-

Signal at Lebanon & Hillcrest160
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

10/18/200 Signals were full cycle on October 16th.Punch

-

Signal at Stonebrook & Parkwood159
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

11/8/2000 Waiting on CoServ.Construction

5/9/2000-

Signal DNT at Stonebrook157
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

10/18/200 Signals were full cycle by 9:00 am yesterday morning, October 17th.  "Signal Ahead" 
signs are being placed by Gary H.

Punch

-

Spur 33 Extension1
Extend Spur 33 to Kings Ridge Road and Kings Ridge Road to Spur 33

Hunter Associates Texas, LTD, Dallas

10/31/200 Waiting on ROW - plans are 99% complete.ROW

-

Stonebrook Parkway9
Replace existing east bound lanes and add a 3rd lane from Preston to Parkwood.  Also construct right turn lane on Dallas Parkway.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD, Dallas

10/31/200 The last item in this project is the continous right turn lane at DNT.  Sinacola has been 
notice to proceed.

Punch

6/20/2000-

Wade Boulevard & Ohio Extension7
Extend Wade with 2 lane concrete from dead end to Ohio and Ohio from Wade to Hillcrest.  There is a verbal joint participation 
agreement with the City, CCCC, Mays development, and Frisco Assisted Living Center.

Glenn Thurman, Inc.Kimley-Horn and Associates Frisco

6/29/2000 CC awarded the contract to Glen Thurman on 6/6.  Still waiting on ROW  for one parcel.ROW

3/31/2000-

Water Line 20" Eldorado38
Complete water loop along Eldorado Parkway from 2934 to Rogers Road and connect to line in N. County.

Mario Sinacola & Sons Excavating, 

10/31/200 Need Maintenance Bond and As-Builts for them to go to CC.Punch

4/13/2000-

Water Line Eldorado Parkway329
Construct a 24" Water Line from Custer to the west along El Dorado Parkway.

Hunter Associates Texas, LTD, Dallas

10/31/200 75% complete - obtaining ROW and easement documentsDesign

7/31/2000-
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Water Line Hwy 121 & PRV at DNT99
Construct a 24" water supply line along 121 from Coit to Ohio, and 16" line from Ohio to Preston.  Also included is to cross the tollway 
north of 121 with an interconnect and a pressure control valve.  Jim Shankles is the engineer.

Blue Ridge Construction Co.Hunter Associates Texas, LTD, Frisco

10/31/200 Has not been punched - storm sewer to be put in along Coit.Construction

4/18/2000-7/18/2000

Water Line Warren Parkway, 20"186
Construction of Waterline along Warren Parkway from SH289 to Ohio Drive.  The City will pay $130,365.59 for the oversized 
waterline.  Lowe's will pay $1.3 million.  EDC will be funding 50% of this project.

Burkard Utility ContractorsPBS&J

10/6/2000 Has been punched.  Need to final.Punch

5/25/2000-

Water Line, Hutson Dr.30
Construct 12" from Preston to eastern edge of the Hudson Tract.  The EDC will contribute $130,000.  The city will be paying for the 
upgrade of the 8" AC line to 12" PVC along Spur 33.

Cullum Construction Co.Kimley-Horn and Associates Frisco

10/31/200 Putting meters and services in this week.Punch

-

Water Pumping Station, Custer Road 
Phase 2

217

To install 5 additional 450 hp pumps at the Custer Road Pump Station.  This will increase the capacity from 25 MGD to 50 MGD.

Gracon Construction, Inc.Hunter Associates Texas, LTD, Dallas

11/14/200 Awarded to Gracon at 11/7 CC.Award

11/7/2000-

Water Re-use Line Phase 226
Construct the pump station for project 25

Gracon Construction, Inc.Hunter Associates Texas, LTD, Dallas

10/31/200 PCC was in September.Award

6/6/2000-

Water Tank Ground Storage, Custer 
Road

390

Construct __ MG ground storage tank at the Custer Road Pump Station.

10/26/200 Bid opening 10/30.Bid

-11/7/2000

Water, Elevate Tower, El Dorado, 
2MG

364

Construct a 2 MG elevated tank near El Dorado Pkw.  Shane is project engineer.

10/31/200 Permission received from Tiger Lily for foundation geotechnical investigation to 
proceed.  The site under consideration is north of the AT&T tower along Coit.

Design

9/28/2000-

City Park Projects

Clark Middle School Park 
Development

169

This project will provide for neighborhood park elements at the Clark Middle School/ Smith Elementary site.

Jim Bowman ConstructionCarter and Burgess

8/24/2000 Jim Bowman has continued to be on site and move forward on construction elements.  
The playground areas have been constructed and the internal sidewalks are near 
completion at the time of this report.  Playground equipment has been ordered by the 
contractor and is expected to be delivered at the end of July.  The contractor will provide 
installation of this equipment as soon as this delivery takes place.

Construction

6/28/2000-

Warren Sports Complex, Phase 3168
This project will provide for the third phase of park development to the Warren
Sports Complex, located at Eldorado Parkway and North County Road.

Dean ConstructionCarter and Burgess

8/30/2000 Dean Construction has done the following since the last update:  staking and layout of 
the concrete trail; grading of the roadway and parking areas; initial pouring of NW 
parking lot and Eldorado Pkwy entry drive; completion of rough plumbing and pad work; 
pouring of concession / restroom pads; delivery of light poles for soccer & football fields; 
installation of wiring for light poles.

Construction

6/28/2000-
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Warren Sports Complex, Phase 4252 Carter and Burgess

8/24/2000 The Community Development Corporation approved a Professional Services agreement 
with Carter and Burgess during their May 31, 2000 meeting.  This agreement was then 
approved by the City Council during their June 6, 2000 meeting.

The CDC will be considering budget improvements to be included within Phase IV during 
the July and August meetings of the Board.

Design

6/6/2000-

Collin County Projects

Dallas North Toll Road, Phase 437
Extend the north bound tollway service road from FM 2934 to US 380.

Carter and Burgess

10/10/200 Rueban said Allies Day that this will go to bid in March 2001.Design

12/1/1999-3/20/2001 Internet Message: Is currently under design and will go to bid in March 2001.10/12/200

Developer Projects

Eldorado Parkway, 289 to Hillcrest189
Construction of 2 lanes west and east bound from Preston Road to future Hillcrest Road

Carter and Burgess

10/31/200 Alignment set, bridge designed, and ROW and Easements are secured.Design

-

Frisco Medical Center206
Construction of Medical Center located on Warren Parkway, east of Fire Station #3.

Rodman Excavation, Inc.PBS&J

10/31/200 Working on utilities.Construction

9/19/2000-

Lebanon Road, Phase 1(Lone Star 
Ranch)(Lebanon, West)

12

Construct 2 lanes concrete from 4th Army to FM 423.  The city will pay for bridge and developer the remainder.  Hunter is designing 
the bridge.  Denton County will contribute $750,000 for the bridge on Project 215.

L.H. LacyCummings Engineers

10/2/2000 Lacy has started the concrete pours.Construction

4/25/2000-

Lebanon, Section 414
From end of 2 lanes near Starwood to Legacy.  This project is being done in conjunction with Starwood Phase 12.

Mario Sinacola & Sons Excavating, Kurtz - Bedford Associates, Inc. - Cop

10/23/200 Gary and Brian met with Sinacola's sign man to resolve sign issue on Thursday.Punch

6/26/2000-

Lebanon, Section 6213
Construct 4 lanes from 700' west of Rushmore to 4th Army

Site ConcreteCummings Engineers

10/31/200 Working on finishing this up now.Punch

-

Legacy Underpass191
Construction of BNSF Railroad Bridge over Legacy Drive.

3/24/2000 Trying to get permit from BNSF (?)Construction

-

Lowe's Site Work151
Construction of Lowe's Home Improvement Warehouse.  Lies in between Gaylord and Warren, and Preston and Ohio.

Lee Lewis Construction

10/31/200 Have firelanes to do, entrance along Preston Road is being completed.Construction

3/9/2000-
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Northstar Business Park139
Construction of Technology Drive with a connection to John W. Elliot Drive in the Northstar Business Park which is located north of 
FM 720 off of FM 2934.  The EDC is providing assistance to Connel Companies.

Cullum Construction Co.Pacheco Koch

10/31/200 No A-Builts yet, finished Technology Drive and FM 2934 intersection recently.Punch

-

Panther Creek - Sewer Line Extension31
To construct sewer pump station and line to Panther Creek  This is being funded entirely by the developer.

PATE Brothers Construction

11/1/2000 Easements for Tiger Lily in condemnation process.ROW

-

Rolater Road, Phase 336
To extend from Hillcrest to Coit.

1/27/2000 FISD said they need this in place by July 2003.  Currently there is no funding available 
for city participation.

Conceptual

-

Rolater Road, Phase 4152
Replace the concrete east bound pair of lanes from Preston to the Sedona Apartment.

JRJ Paving, Inc.Kimley-Horn & Associates, Inc. Dallas

9/28/2000 The contractor is installing the storm drainage.Construction

8/17/2000- Internet Message: The developer of the property on the south side or Rolater will be 
constructing the east bound lanes,  The preconstruction meeting was held 8/18/00.  
Construction should be starting soon.

9/6/2000

Spring Creek Parkway19
Extend Spring Creek Parkway from SH 121  to Town and Country.  Also to construct 260' of Griffen.

KPA Consulting

10/6/2000 ROW acquisition & design.Design

-

Town & Country Blvd, Phase 2193
Construction of 2 lanes on Town & Country Boulevard, travelling eastbound.

Mario Sinacola & Sons Excavating, Kimley-Horn and Associates Frisco

11/1/2000 Still need A-Builts to Punch.Punch

-

Warren Parkway Extension212
Construction of south lane on existing Warren Parkway to east of Ohio Drive.  Project will include median opening, sanitary sewer 
south of Warren Parkway, and water stub out across Warren Parkway at Ohio Drive.

Lee Lewis ConstructionRLK Engineering, L. L. C.

11/1/2000 Paved, can punch with Lowe's as soon as we get As-Builts.Construction

4/18/2000-

Little Elm Projects

Water Line to Little Elm, 20"192
Construction of 20" Waterline from Northridge Development to Little Elm city limits

Murray Construction Co., Inc.Hunter Associates Texas, LTD, Dallas

11/1/2000 Need As-Builts.Construction

6/21/2000-

NTTA Projects

121 Freeway DNT to 75185
Construct main lanes on SH 121 from Dallas North Tollway to US 75.

7/23/2000 In January NTTA did a feasibility study on this section of road.  They estimated 66,000 
transactions per day.  With that they will have a $128 million short fall or a $95 million 
short fall if reduced to 4 lane .  They will need 5 to 7 acres of additional ROW at each toll 
plaza.  

At the 7/18 CC meeting, Ron Harris made a presentation on making this road a toll 
road.  He said if TX DOT does the project it would not be constructed until 2015.  The 
decision must be made this fall on whether or not this is to be a toll road.

If NTTA takes the project the construction could be complete 3 years after the service 
roads are finished.  This could be as early as 2008.   The TX DOT has the project listed 
under long range planning.

Conceptual

-
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Dallas North Toll Road Main Lanes, 
Phase 1

153

Construct the main lanes from Legacy to south of Gaylord.  This includes the interchange at 121 for both directions.

Shimek, Jacobs & Finklea, L.L.P.

11/14/200 NTTA issued the NTP for the design.Design

-

Lewisville Lake Toll Bridge and 
Approach Roadways

386

Construct a toll bridge across Lake Lewisville along with the approach roads.  This will connect to FM 2934 at FM 423 and go west to 
I35E.

HNTB

10/18/200 Les Selensky with HNTB said that they are doing preminary alignment work, a feasability 
study.

Conceptual

-

Tx DOT Projects

121 & 289 Intersection Improvements262
Construct dual left turn lanes on 121 and Preston.

Jet Concrete, Inc.PBS&J

7/17/2000 This project was stopped on 7/13 because the contractor hit an AT&T cable.  The project 
was scheduled for completion in December before this delay.

Construction

- Internet Message: This project was originally scheduled to be completed by December.  
The project has been delayed several weeks because of a phone cable had to be 
relocate.

8/28/2000

121 Freeway 423 to DNT103
Construct 6 main lanes and 6 lanes of frontage roads from FM 544 to Dallas North Tollway.   The TX DOT project numbers are CSJ 
0364-03-067 and CSJ 0364-04-038 for the service roads; and CSJ 0364-04-039 and CSJ 0364-04-037 for the through lanes.

7/17/2000 The letting dates are FY 2003 and 2004.  The cost is $145.8 M.  The funding sources 
are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10, Denton Co. Bond 
8.25.

Denton County is designing the project with their own consultant, so that the service 
roads will be ready to be bid in 1.5 years.  They will pay for the engineering out of the 
SIB loan.

Long Range Planning

- Internet Message: Same8/28/2000

121 Service Roads 289 to US 75101
Construct 6 lanes of service roads from Preston to US 75.  It also includes a grade seperation at Custer funded by Collin County.  
This is TX DOT project number CSJ 0364-04-022.  The design is being done by Brian Barth at TX DOT.

TX DOT District Office

10/12/200 TX DOT will have all of the right of way or a right of entry for all the parcels by December 
so that the utility companies can start to work at that time.  Johnny Ambun with SWB 
said it will take 6 to 8 months to relocate their utilities.

ROW

-11/30/2000 Internet Message: The ROW is on schedule to be complete by Oct 2000 and the plans 
should be complete a month later.  TX DOT has acquired 60 of 106 parcels.  The 
design is 25% complete.  Charles Tucker said the it should go to bid in Oct 02 and be 
complete in 2005.  He said it could be moved up if the utility relocation was done in 
2001.  Plans adequate for utility relocation will be ready by Dec. 2000.   Bill Lovil has 
meet with the utility companies to prepare them for this project.  The good news from 
him is the ROW is not packed with as many utilities as 289.  He says the funding and 
design can be moved up on this project.

The Commission approved funding for this project at their 11-18-99 meeting as part of a 
supplement to the 2000 UTP.  This project now has Priority 1 status for FY 2003 with 
funding from Category 4C- STP-MM ($12,000,000) and Category 12 -Commission 
Strategic Priority ($28,000,000).  

Charles Tucker said this project will bid the same day as project 102.

8/28/2000

121 Service Roads DNT to 289102
Construct 6 lanes of service roads from Dallas North Tollway to Preston and construct grade seperations at DNT and 289.  The 
design is being done by Brian Barth at TX DOT.

S & W

9/12/2000 TX DOT will pay $6.4 million to NTTA for the construction of the interchange at DNT.Design

- Internet Message: It is being done by the TX DOT area office.    The project is $34.3 M.  
The funding sources are STP-MM 20.3,TX DOT District 5, Collin Co. 7, Frisco 1 and 
Plano 1.  The design milestones are Plans Adequate for utility relocation July 2001; 
Plans complete July 2002; Letting date October 2002 and is to be complete by 2005.  
This project was approved by the Commission on 9-30-99 for NHS Mobility, Category 
3A in the 2000 UTP under priority 2 status.

This will bid the same day as 101.

8/28/2000
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289 Bridge at Panther Creek165
Replace bridge on Preston at Panther Creek.  The TX DOT project numbers are CSJ 0091-04-040 and 0091-04-039.  This is a federal 
program for replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L. 
can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001

289 Bridge at Parvin Branch166
Replace bridge on Preston at Parvin Branch.  The TX DOT project number is CSJ 0091-04-038.   This is a federal program for 
replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L. 
can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001

289 Improvements, Phase 118
Replace 2 lane asphalt on Preston with 6 lane concrete divided from 121 to 720.  CSJ 0091-05-029

Brown and Root, Inc.S & W

11/14/200 On Friday TX DOT moved the traffic to the new lanes.
Gary Burnside of TX Dot just gave this is the updated schedule that they are trying to 
accomplish:
     Sometime this week - the 2 south bound lanes
     By Thanksgiving - all 3 north/south from SH 121 to Lebanon
     By Mid-Dec - All lanes

Construction

2/23/1998-11/1/2000

289 Improvements, Phase 2135
Widen Preston to 4 lanes from 720 to 380.  The TX DOT project number is CSJ 0091-04-041.

S & W

7/17/2000 Currently the schematics and EA are being prepared.  Once they are complete Bill Lovil 
said they will try to get funding.   This could go to bid by 2003.

Long Range Planning

-

2934 from DNT to Teel Road155
Construct 4 lanes divided.

1/27/2000 CM has met with Denton County about transferring $1,000,000 from 720 to this project.  
He has asked Travis Roberts for an estimate so that we can determine the additional 
funds required.

Conceptual

-

423 Improvements253
Widen FM 423 from 121 to 380.  Widen to 6 lanes in The Colony and 4 lanes in Frisco.

5/25/2000 On 5/25 TX DOT held the preliminary design conference.  They provided this schedule:

Spring 2001 Schematic submitted to the cities.
Spring 2001 City review and comments.
Spring 2001 Schematic and EA submitted to Austin.
Spring 2002 FONSI.
2007 Construction.

Long Range Planning

5/25/2000-
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